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SUMMARY
1. The Contract FY-65, No. U4, Quarterly

Report is in lieu of a May FY-65 report and covers
active PAR progress for the months of March, April
and May 65.

2. Detailed reports, covering progress of
approved active PARs, are included in this report
and are listed in the Table of Contents.

3. Two progress review meetings were held at
the contractor’s facilities during this quarter. Min-
utes of these meetings are documented in contractor

reports[::::::::] dated 19 May 65 and[::::::::}ated

28 May 65.
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S PAR 217, Optimization of Lasers | | 17 25’\(1
' PAR 224, 3 - 15X Fluid Gate Enlarger | 5
: PAR 233, Zoom (6X to 60X) Projection Lens for Monochromabic
Light 18 25X1
' PAR 237, Briefing Aids | S 19
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DISCUSSION

4. PAR Status:

28 May 65

A complete index listing of PARs, titles (condensed in

some cases) and status is included for quick reference:

J

f%)

)

PAR Title Status

201  Travel and Liaison- Active

202 Briefing Print Enlarger Active

203 Rapid Access Printer Active f(/‘;‘/c‘ifrp Repae .

204 Contact Chip Printer Termination Rpt completed 27 Jan 65

205  Precision L4X Enlarger Termination Rpt completed 27 Jan 65

206  Reversal Processing Study Active f‘:"?!\:z { Re; zﬁ“b A "‘HD"’ £s™
207  Contact Printer Study Active Frual Repor ,’;%{J:’f"w:’w?
208 Non-Elec. Image Enhancement Cancelled

209  Phosphor Viewer Cancelled

210 Laminated Slides Completed 4 Sept 6L

211 Processing Effects Study Active¥ /—_; gl Ao porit- { Prora /f»rwf
212  Color Acq. System Review Active F:‘»\&F Report ( pros

213 Color Reprod. Review Active ///'ncl /’2@/9&#%" LPFé’ﬂa//”(»vf)
214  Reversal Processor Active Dp//\(@)/ SAvG G5

215 2L-Inch Paper Processor Active $05Pended 1’.20"’ 7ab Peohipa
216 Laser Photographic Exposure Complete 12 Feb 65

217 Optimization of Lasers Active ?075 ¢ 7 eted

218  Autofocus Systems _ Not to be submitted

219 Opt. vs Contact Ptg. 1:1 Not to be submitted

220  Static Elec., Hold-Down Disapproved by Customer

*PAR 211, Supplements Nos. 1, 2, and 3 disapproved per customer letter 19 Apr 65.

All work has been stopped pending customer authorization to proceed with final rpto

SECRET

-

GROUP 1
EXCLUDED FROM AUTOMATIC DOWNGRADNG
AND DECLASSIFICATION

Approved For Release 2005/02/17 : CIA-RDP78B04770A001300010106-1



G S oy G0 BN SN S 0 AN =S =S M O AR aE o N R e

Approved . Release 2005/02/17 : CIA-RDP7SB0.0A001300010}106-1

SECRET

28 May 65
PAR Title Status.
221 Lens Bench Manual Not to be submitted
222  Auto Stereo Regstrn System Completed 3 Mar 65
223  Monochr. Lens System Disapproved/msg 4247, 9 Apr 65
22k 3X - 15X Enlarger Active
225 Micro-D Training Program Terminated/msg 4690, L4 June 65%*
226 Edge Trace Meas.; Micro-D Complete
227 Color Viewer Contractor Preparing
228  Vectograph Study Not to be submitted
229 Optical Design Film Viewer Not to be submitted
230 10X Color Lens Disapproved/msg Lhol, 10 May 65
231  10-20-40X Color Lamphouse Disapproved/msg 4LoL, 10 May 65
232  Automated Edge Trace Device Disapproved/msg LOU2, 12 Mar 65
233 Zoom (6X to 60X) Projection Lens Approved/msg 4493, 10 May 65
23k  MTF Exposure Device Disapproved/msg 4266, 13 Apr 65
235 Automation Program Study Disapproved/msg 4288, 15 Apr 65
236 Film Disposal Rewind Unit Disapproved/msg 4289, 15 Apr 65
237 Briefing Aids Approved/msg 4563, 18 May 65
238 Equipment Installation Approved /msg 4592, 20 May 65
239 Administration Active

5. Active PAR summary progress discussions are included

(PAR Progress).

6. Submission of PAR 206, Reversal Processing of High Resolution Film

Study, final report on 19 May 65 constituted project completion.

7. PARs prepared and submitted during the third quarter, FY-65 and

their present status:

*¥Action accomplished after report period but included to reflect latest status.
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28 May 65

i
i
|
. a. PAR 234, MTF Exposure Device, submitted 25 Mar 65, disapproved
by customer message 4266, 13 Apr 65.
' b. PAR 235, Automation Pfogram Study, submitted 7 Apr 65, disapproved
by customer message 4288, 15 Apr 65.
' c. PAR 236, Film Disposal Rewind Unit, submitted 15 Jan 65, disapprov-
ed by customer message 4289, 15 Apr 65.
l d. PAR 237, Briefing Ai'd.s, submitted 7 May 65, approved by customer
message 4563, 18 May 65.
e. PAR 238, Equipment Installation, submitted 10 May 65, approved
' by customer message 4592, 20 May 65. ‘ .
f. PAR 239, Administration, FY-65 and FY-66, cost estimates submitted
l 25 May 65, approved by customer message 4692, L4 June 65%%,
g. PAR 201, Travel and Liaison, FY-65 and FY-66, cost esimates sub-
' mitted 25 May 65, approved by customer message 4691, 4 June 65%%,
8. By customer message 4690, dated 4 June 65, the contractor was directed
. to terminate all effort on PAR 225, Microdensitometer Training Program. No re-
i
i
i
i
i
i
i
|

port, interim or otherwise is required**,

**Action accomplished after report period but included to reflect latest status.
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